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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $2,949,248.08 from $8,596,497.77 to $11,545,745.85.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0001  
                The option status has changed from No Status to Option Exercised.  
 
 
 
        CLIN 4001  
                The unit price amount has increased by $51,737.56 from $148,043.53 to $199,781.09.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by $620,850.72 from $1,776,522.36 to $2,397,373.08.  
 
 
 
        SUBCLIN 400101  
                The CLIN extended description has changed to: 
 
WAREHOUSE AND LOGISTICS OPERATIONHAZMAT OPERATIONPROPERTY SUPPORT 
MANAGEMENT 
 
LABOR PERFORMED UNDER THIS SIN SHALL BE BILLED AT THE FOLLOWING RATES: 
 
CATEGORY RATE 
  
PROJECT MANAGER $64.89 
FUNCTIONAL ANALYST/BM                      63.14 
FUNCTIONAL ANALYST/QA                      52.11 
ADMINISTRATIVE ASSISTANT                  25.62 
PROJECT SUPPORT SPECIALIST                37.82 
ORDER CLERK II 25.50 
SUPPLY TECHNICIAN 30.16 
FORKLIFT OPERATOR 32.21 
STOCK CLERK 27.17 
WAREHOUSE SPECIALIST 28.68 
TRUCK DRIVER, LIGHT TRUCK 21.40 
TRUCK DRIVER, MEDIUM TRUCK 30.45 
WOODWORKER 32.13 
SHIPPING PACKER 21.81 
LABORER 23.59 
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        SUBCLIN 400102  
                The CLIN extended description has changed to:  
 
SERVICESFREIGHT FORWARDINGFLEET PLANNING, OPERATION AND MAINTENANCEOFFICE 
RELOCATION AND LOCKSMITH SERVICES 
 
LABOR PERFORMED UNDER THIS SIN SHALL BE BILLED AT THE FOLLOWING RATES: 
 
CATEGORY RATE 
  
PROJECT MANAGER $64.89 
FUNCTIONAL ANALYST/BM 63.14 
FUNCTIONAL ANALYST/QA 52.11 
ADMINISTRATIVE ASSISTANT 25.62 
PROJECT SUPPORT SPECIALIST                37.82 
FORKLIFT OPERATOR                               32.21 
TRUCK DRIVER, MEDIUM TRUCK 30.45 
SHIPPING/RECEIVING CLERK                    23.32 
DISPATCHER, MOTOR VEHICLE                27.49 
MOTOR VEHICLE MECHANIC 37.74 
HEAVY EQUIPMENT MECHANIC               36.37 
CARPENTER 40.63 
TRUCK DRIVER, TRACTOR TRAILER 35.86 
 
 
        SUBCLIN 400103  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 4002  
                The unit price amount $500,000.00 has been added.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by $500,000.00 from UNDEFINED to $500,000.00.  
 
 
 
        CLIN 4003  
                The CLIN description has changed from HAZMART MATERIALS to FIRE TRUCK REPAIR PARTS.  
                The CLIN extended description AND SUBCONTRACTED REPAIRS has been added.  
                The unit price amount has increased by $25,000.00 from $0.00 to $25,000.00.  
                The total cost of this line item has increased by $25,000.00 from $0.00 to $25,000.00.  
 
        CLIN 3003 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
3003  1 JOB $26,875.00 $26,875.00 
 INCREASE IN DOL WAGES 

FFP 
FOR PERIOD 1 MAY 2004 THROUGH 30 JUN 2004 
PURCHASE REQUEST NUMBER: IMNWDX-B--1-0004-001 
  

 

   
  
 
 NET AMT $26,875.00 
 
 ACRN AH Funded Amount  $26,875.00 

               
FOB:  Destination  
 
ACCOUNTING AND APPROPRIATION  
 
 
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $962,275.00 from 
$8,636,497.72 to $9,598,772.72.  
         
CLIN 3003: 
Funding on CLIN 3003 is initiated as follows:  
          
        ACRN: AH  
          
        Acctng Data: 2142020000042AB5AH131096BD00025400000004XBBDDJ25120DXB10004S20113  
          
        Increase: $26,875.00  
          
        Total: $26,875.00  
         
CLIN 4001:  
          
        AK: 2152020000052AB5AH131096BD00025400000005XGB0LA25004DXB10105S20113was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AK has been added.  
          
        AJ: 2152020000052AB5AH131096BD00025400000005XBBDLA25003DXB10005S20113was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AJ has been added.  
          
        AM: 2142020000042AB5AH131096BD00025400000004XBBDLJ25105DXB10104S20113was increased by 
$616,000.00 from $0.00 to $616,000.00  
        The contract ACRN AM has been added.  
          
        AL: 2142020000042AB5AH131096BD00025400000004XGB0LJ25112DXB10204S20113was increased by 
$184,000.00 from $0.00 to $184,000.00  
        The contract ACRN AL has been added.  
         
CLIN 4002:  
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        AK: 2152020000052AB5AH131096BD00025400000005XGB0LA25004DXB10105S20113was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AK has been added.  
          
        AJ: 2152020000052AB5AH131096BD00025400000005XBBDLA25003DXB10005S20113was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AJ has been added.  
          
        AM: 2142020000042AB5AH131096BD00025400000004XBBDLJ25105DXB10104S20113was increased by 
$128,600.00 from $0.00 to $128,600.00  
        The contract ACRN AM has been added.  
          
        AL: 2142020000042AB5AH131096BD00025400000004XGB0LJ25112DXB10204S20113was increased by 
$38,400.00 from $0.00 to $38,400.00  
        The contract ACRN AL has been added.  
         
CLIN 4003:  
          
        AF: 2132020000036D8030438896BD00025400000003XLBDDD25043MXB80103S20113 was decreased by 
$40,000.00 from $40,000.00 to $0.00  
          
        AL: 2142020000042AB5AH131096BD00025400000004XGB0LJ25112DXB10204S20113 was increased by 
$1,900.00 from $0.00 to $1,900.00  
        The contract ACRN AL has been added.  
          
        AM: 2142020000042AB5AH131096BD00025400000004XBBDLJ25105DXB10104S20113 was increased by 
$6,500.00 from $0.00 to $6,500.00  
        The contract ACRN AM has been added.  
          
        AJ: 2152020000052AB5AH131096BD00025400000005XBBDLA25003DXB10005S20113 was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AJ has been added.  
          
        AK: 2152020000052AB5AH131096BD00025400000005XGB0LA25004DXB10105S20113 was increased by 
$0.00 from $0.00 to $0.00  
        The contract ACRN AK has been added.  
 
 
PURCHASE REQUESTS: 
 
IMNWDX-B—1-0004 
 CLIN 3003     $26,875 
 
IMNWDX-B—1-0204 
 CLIN 4001 $184,000 
 CLIN 4002     38,400 
 CLIN 4003       1,900 
 
IMNWDX-B—1-0105 003 (SAF) 
 CLIN 4001 $368,000  
 CLIN 4002     76,600 
 CLIN 4003       3,850 
 
IMNWDX-B—1-0104 
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 CLIN 4001 $616,000 
 CLIN 4002   128,600 
 CLIN 4003       6,500 
 
IMNWDX-B-100005 002 (SAF) 
 CLIN 4001 $1,232,000 
 CLIN 4002      256,400 
 CLIN 4003        12,750 
 
 
 
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 3003: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
(End of Summary of Changes)  
 

 




